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EPA Region 5 Records Ctr.

284995
UNITED STATES ENVIRONMENT PROTECTION AGENCY

REGION S
EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: January 14, 2000

From: Brad Stimple, On-Scene Coordinator

To: K. Mould, USEPA, OERR, WashingtonD.C . . ....................... ... mould kevin@epa.gov
R. Karl, USEPA, Chief ERB, Chicago, IL. .. ....... ... .................. karl.richard@epa.gov
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL ................ ... .. kush.beverly@epa.gov
S. Jansen, USEPA, ERB, ESS, Chicago, IL .. ... ... ... ... ............. jansen.sally@epa.gov
R. Pallesen, USEPA, ORC, Chicago, IL. ............. .. ... ... ... . pallesen.reginald@epa.gov
M. Hans/ G. Narsete, USEPA, Office of Public Affairs .............. .. narsete.virginia@epa.gov
D. Jansen/R. Johnson, Illinois EPA . . . .. .. ... ... 217-786-6357
B. Everetts, Illinois EPA . . .. .. 217-782-3258
J. Stepping, Christian County Solid Waste District .. ............ ... ... .. ... .. 217-287-7755
S. Bellinski, Mayor, Pana, IL .. ....... ... .. ... . ... ... .. .. ... ... 217-562-3823
M. Henry, Senior Project Manager, Illinois DNR . .......... ... .. .. ... .. ... ... .. VIA-FAX
National Response Center, USCG, Washington, D.C .. ... ... .. ... ... ... ... ... 202-267-2165

Subject: South Central Terminal, CERCLA Removal Action,

Pana. Christian County, Illinois
Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: 12 Site ID No.: BSD5

Reporting Period: January 7 through 13, 2000 Task Order No.: 35

Start Date: July 14, 1999 Response Authority: CERCLA
Completion Date: NPL Status: Non-NPL

CERCLIS ID #: ILD 084 309 210

II.

l.

SITUATION:

On January 7 through 14, 2000, CERCLA removal activities were primarily focused on transportation
and disposal (T & D) of site waste streams, excavation and stockpiling of contaminated soil,
solidification of tank bottom waste and demolition of remaining storage tanks. The site has remained
secure. Security service patrols the grounds during non working hours.

Weather conditions: Temperatures varied from the low 30's°F to the mid 50's°F. Resumed dust control
of site roads due to the prevailing dry, windy site conditions.

ACTIONS TAKEN:
Demolition of empty tanks and process piping continues. Demolition of Tank 302 was completed. Tank
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bottoms were solidified and stockpiled. Scrap steel continues to be shipped to Granite City Steel for
reclamation. Between January 6 and 11, 2000, nine loads totaling approximately 213 tons of scrap steel
were shipped. A total of 1,148 tons has been reclaimed to date. Revenue from the scrap metal sales will
be credited to the site.

Remaining liquid and tank bottoms from Tank 116, 119 and 302 was stabilized and stockpiled for later
disposal. Demolition of Tanks 116 and 119 was initiated.

Continued T & D of the material stockpiled near Tank 19. A total of 2,690 tons of ammonia sulfate
contaminated soil were shipped to Waste Management’s Five Oaks landfill in Taylorville, Illinois.
Continued grading of the eastern part of the site.

ADM initiated T&D of contaminated soil stockpile near Tank 37. A total of 114 truck loads were
shipped to Waste Management’s Five Oaks landfill, Taylorville, IL, for disposal.

Completed pumping rainwater from the excavation of the west surface impoundment in preparation for
backfilling.

Excavation of a barrow pit for clay backfill was initiated. Backfill to be used in numerous areas
throughout the site .

Backfilling of the west surface impoundment was initiated.

On-site roads were repaired as needed. Several loads of road pack gravel imported to site.

Disposal approval for liquid remaining in Tank 90 is pending. Will schedule transportation next week.
ERRS, START and U.S. EPA representatives identified remaining project tasks and have developed a
time line for completion (end of February).

PLANS

ADM will continue T&D of contaminated soil stockpiled (from around Tanks 117,118, 37, and 119).
Continue solidification of tank bottoms.

Continue demolition of remaining tanks and associated pipelines.

Continue backfilling and grading activities.

Begin T&D of Tank 90 liquids.

Continue T&D of ammonia sulfate/oil contaminated soil stockpiled near Tank 19.

Excavate contaminated arcas near SW and SE comner of site identified as ADMs responsibility.
Evaluate remaining piping and tanks in on-site buildings for demolition and removal.

Remove sumps discovered on-site. Excavate if necessary and backfill.

KEY ISSUES

ADM representatives have agreed to perform T&D of contaminated soil recently identified near the SW and SE
corners of the site. U.S. EPA to excavate and stockpile soil from these two impacted areas.
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V.

COSTS:

A. Case open.

B. Costs as of 1/13/2000:

ERRS (1/10/2000)
U.S. EPA - Direct
U.S. EPA - Indirect
START

Total

DISPOSITION OF WASTES:

Budgeted
$1,250,000
$74,400
$122,000
$60.000
$1,506,400

Total To Date
$1,091,747
$22.614
$30,800
$29.885
$1,175,046

Remaining
$158,253
$51,786
$91,200
$30.115
331,354

A total of 780 cubic yards (13,033 bags) of asbestos has been shipped to Waste Management’s Five
Oaks landfill, Taylorville, IL, for disposal.

To date a total of 1,148 gross tons of scrap metal has been shipped to Granite City Stecl for reclamation.

To date a total of 70,200 gallons of hazardous waste oil has been shipped to Lone Star Alternative Fuels

in Greencastle, IN.

A total of 2,690 tons of ammonia sulfate/oil contaminated soil were shipped to Waste Management’s

Five Qaks landfill, Taylorville, IL, for disposal.

ADM shipped 114 loads of contaminated soil to Waste Management’s landfill, Taylorville, IL, for

disposal.
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